



Grant All-Detail Report Disaster Relief 2016

Grant Title - 2014 - Minnesota Flood Relief Grant Phase 2 (Blue Earth County SWCD)

Grant ID - P16-8914

Organization - Blue Earth County SWCD

Grant Awarded Amount	\$82,969.00	Grant Execution Date	8/31/2015
Required Match Amount	\$0.00	Grant End Date	12/31/2017
Required Match %	0%	Grant Day To Day Contact	Jerad Bach

Budget Summary

	Budgeted	Spent	Balance Remaining*
Total Grant Amount	\$32,969.00	\$959.53	\$82,009.47
Total Match Amount			\$0.00
Total Other Funds	\$0.00	\$0.00	\$0.00
Total	\$32,969.00	\$959.53	\$82,009.47

**Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.*

Budget Details

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Match
2014 Flood Relief Grant Phase 2 Technical Assistance	Technical/Engineering Assistance	Current State Grant	2014 - Minnesota Flood Relief Grant Phase 2 (Blue Earth Coun..	\$12,969.00	\$959.53	12/31/2016	N

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Match
BEC Drainage Authority FR14-1FY16	Agricultural Practices	Current State Grant	2014 - Minnesota Flood Relief Grant Phase 2 (Blue Earth Coun..	\$20,000.00			N

Activity Details Summary

Activity Details	Total Action Count	Total Activity Mapped	Proposed Size / Unit	Actual Size / Unit
638 - Water and Sediment Control Basin	1	1	1 COUNT	0 COUNT

Proposed Activity Indicators

Activity Name	Indicator Name	Value & Units	Waterbody	Calculation Tool	Comments
---------------	----------------	---------------	-----------	------------------	----------

Final Indicators Summary

Indicator Name	Total Value	Unit
----------------	-------------	------

Grant Activity

Grant Activity - 2014 Flood Relief Grant Phase 2 Technical Assistance

Description SWCD Staff will help coordinate the projects from grant administration to project completion. This includes landowner contracts, dealing with project designers, contractors, initial project site visits, project surveys, designs, construction oversight, and grant reporting.
The SWCD will involve the SC TSA and Private Consultants as needed to complete the conservation projects. 2 projects have been identified as needing financial assistance with this flood request.

Category TECHNICAL/ENGINEERING ASSISTANCE

Start Date 3-Sep-15 **End Date**

Has Rates and Hours? Yes

Actual Results SWCD Staff helped coordinate the projects from landowner interest to project completion. This included landowner contracts, dealing with project designers, contractors, construction oversight, and grant reporting.
Currently there are 2 projects identified, of which 1 has a contract and funding encumbered and the other has had a preliminary site visit and we are working on the contract and design.
SWCD Staff time was billed out as follows:
1/1/16 – 12/31/16
Jerad Bach – 7.5 hours @ \$47.99/hr = \$359.93
Tina Warta – 20 hours @ 29.98/hr = \$599.60
Total = \$959.53

Grant Activity - BEC Drainage Authority FR14-1FY16

Description	The repair of a Water and Sediment Control Structure near the outlet of Judicial Ditch 17 next to a ravine system that outlets into the Watonwan River that was damaged in the 2014 Flood event. We plan to repair the damage to the existing structure with a slight design update.		
Category	AGRICULTURAL PRACTICES		
Start Date	8-Sep-16	End Date	
Has Rates and Hours?	No		
Actual Results	Project is being coordinated by District staff. A design has been completed by the Blue Earth County Drainage Engineer via ISG, Chuck Brandel. The project was mostly installed in fall of 2016. The weather conditions turned before final grading and seeding could be wrapped up. This project should be final graded and paid out in spring 2017.		

Activity Action - BEC Drainage Authority FR14-1FY16

Practice	638 - Water and Sediment Control Basin	Count of Activities	1
Description			
Proposed Size / Units	1.00 COUNT	Lifespan	10 Years
Actual Size/Units	COUNT	Installed Date	
Mapped Activities	1 Point(s)		

Grant Attachments

Document Name	Document Type	Description
2014 DR-4182 Flood Relief Phase 2	Grant Agreement	2014 DR-4182 Flood Relief Phase 2 - Blue Earth County SWCD
2014 DR-4182 Flood Relief Phase 2 executed	Grant Agreement	2014 DR-4182 Flood Relief Phase 2 - Blue Earth County SWCD
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/22/2016
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 02/04/2016