



Grant All-Detail Report Disaster Relief 2017

Grant Title - 2014 - Minnesota Flood Relief Grant Phase 3B (Blue Earth County SWCD)

Grant ID - P17-5007

Organization - Blue Earth County SWCD

Grant Awarded Amount	\$62,500.00	Grant Execution Date	9/20/2016
Required Match Amount	\$0.00	Grant End Date	12/31/2018
Required Match %	0%	Grant Day To Day Contact	Jerad Bach

Budget Summary

	Budgeted	Spent	Balance Remaining*
Total Grant Amount	\$12,500.00	\$0.00	\$62,500.00
Total Match Amount			\$0.00
Total Other Funds	\$0.00	\$0.00	\$0.00
Total	\$12,500.00	\$0.00	\$62,500.00

**Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.*

Budget Details

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Match
2014 Flood Relief Grant Phase 3B Technical Assistance	Technical/Engineering Assistance	Current State Grant	2014 - Minnesota Flood Relief Grant Phase 3B (Blue Earth Cou..	\$12,500.00			N

Activity Details Summary

Activity Details	Total Action Count	Total Activity Mapped	Proposed Size / Unit	Actual Size / Unit
------------------	--------------------	-----------------------	----------------------	--------------------

Proposed Activity Indicators

Activity Name	Indicator Name	Value & Units	Waterbody	Calculation Tool	Comments
---------------	----------------	---------------	-----------	------------------	----------

Final Indicators Summary

Indicator Name	Total Value	Unit
----------------	-------------	------

Grant Activity

Grant Activity - 2014 Flood Relief Grant Phase 3B Technical Assistance

Description	<p>SWCD Staff will help coordinate the projects from grant administration to project completion. This includes landowner contracts, dealing with project designers, contractors, initial project site visits, project surveys, designs, construction oversight, and grant reporting.</p> <p>The SWCD will involve the SC TSA and Private Consultants as needed to complete the conservation projects. Currently 1 large project has been identified as needing financial assistance with this flood request.</p>		
Category	TECHNICAL/ENGINEERING ASSISTANCE		
Start Date	22-Sep-16	End Date	
Has Rates and Hours?	Yes		
Actual Results	2016 No Funds Spent		

Grant Attachments

Document Name	Document Type	Description
2014 DR-4182 Flood Relief Phase 3B	Grant Agreement	2014 DR-4182 Flood Relief Phase 3B - Blue Earth County SWCD
2014 DR-4182 Flood Relief Phase 3B executed	Grant Agreement	2014 DR-4182 Flood Relief Phase 3B - Blue Earth County SWCD

